
What is the construction schedule?

LATE 2008 UDOT completes roadway design plans

SPRING 2009 Utility relocations begin; roadway design plans completed
UDOT advertises project to construction contractors for bid

SPRING 2009 Right-of-way negotiations for small strips of property that may be 
required for widening in some areas

EARLY SUMMER 2009 Construction begins

LATE SUMMER/ 
EARLY FALL 2009 

Construction complete

•

• During construction, access to homes and businesses will be maintained

• Traffic impacts are expected to be minimal


